
KAISER - HILL 
C O M P A N Y  

MEMORANDUM 

DATE: June 10,2003 

TO: Denny Ferrera, Vice President - RISS, Building 116, X5008 

FROM: Mark Ferri, Vice President - 707 and 776/777 Closure Projects, Building T707D, 
X4381 

SUBJECT: RES AND B776/777 MANAGEMENT AGREEMENT FOR THE DEMOLITION 
OF 8730 - MSF-017-03 

Background: 
Building 730 is located directly north of B776/777 and consists of four concrete tanks housed 
in an underground vault. Environmental Restoration (ER) stabilized two of these tanks as part 
of the RFETS Underground Storage Tanks Source Removal Project in 1996. These tanks 
designated as T-10 east and west, [each with a volume 4500-gallons] were cleaned and 
foamed with liquid polyurethane. However, the final survey indicates that these tanks did not 
meet free release criteria. The two other concrete tanks housed in the 8730 vault, T-9 east 
and west have a volume of 22,500 gallons each and are used for Zone 2 plenum deluge. 
These tanks will remain active until the third or fourth quarter of 2003 at which time 8730 is 
scheduled for decommissioning. 

The Project Manager for the B730 demolition is Tyke Bodkin. Mr. Bodkin met with 
Mr. Lane Butler and Ms. Annette Primrose to discuss the removal of the building/vault and 
tanks in coordination with ER. During this meeting, the following concerns/issues were 
identified: 

Concerns/lssues: 
The Building 730 vault overlies a carbon tetrachloride spill that is the probable source for 
soil and groundwater contamination in the area; 

Leaving an open excavation in this IHSS until ER  resources are available could result in 
the spread of contamination; and 

Therefore, ER and B776/777 Project agree that removal of 8730 and the underground 
tanks should be scheduled concurrent with remediation of the carbon tetrachloride IHSS. 

Listed below are the elements of an agreement discussed by Annette Primrose, Lane Butler, 
and Tyke Bodkin. I have reviewed these recommendations and as documented by my 
signature concur with their approach. Please review the following agreement and if you 
concur, sign the document and return one original to me. Once this document is signed, I will 
direct Mr. Bodkin to commence D&D activities and upon completion of these elements and 
concurrence by ER, I will authorize transfer of funds as required by this agreement. 

U N A E C O R D  
B776-A-0143 



June 10,2003 
Denny Ferrera 
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8730 Demolition Agreement between RlSS and B776/777 Project 
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B776/777 Project Responsibilities: 
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Characterize the building and tanks T-9 east and west; 
Remove all waste from these tanks and dispose in compliance with all applicable 
regulations; 
Isolate and remove all mechanical components in the vaults [e.g., pumps, valves, and 

Isolate and remove all electrical components; 
Fix any residual contamination in both the building and tanks; 
Cut and cap the plenum deluge line at the flange just above ground level; 
Walkdown the project with ER after completion of these tasks and turn over final 
demolition to ER; 
Transfer funding that was allocated in the B776/777 budget for 8730 removal to ER. 
[B776/777 allocated $103,000 for its removalJTransfer of funds is contingent upon 
receipt of a written concurrence from RlSS regarding the work scope as presented in 
this document; 
File and receive approval of a Minor Modification to the B776/777 DOP to clarify the 
management of 8730; and 
Initiate preparation of the real property checklist. 

piping]; 

RlSS Responsibilities: 
Provide a schedule for demolition of the vault and tanks (B730) to B776/777 Project. 
This will ensure that R E S  activities are coordinated with and support B776/777 
demolition activities; 
Remove the eastlwest pipe rack on the north side of the roadway; 
Remove the north pipe stanchions to 8771; 
Remove the northkouth pipe rack from the Compressor House crossing the roadway; 
Remove the vault structure and T-9 eastlwest and T-I 0 eastlwest tanks; and 
Remediate soiVgroundwater contamination as needed under 8730. 

Concurrence: 

IS1 _/sl 
Denny Ferrera Mark Ferri 
Vice-president - RlSS Vice-president 707 and 7761777 Closure Projects 

TAH : cms 

cc: Tyke Bodkin 
Lane Butler 
Carolyn Hicks 
Ted Hopkins 
Annette Primrose 
Karen Wiemelt 


